Untitled Gantt Project

17-nov-2015

http://

Encargado del proyecto

Fechas de inicio y fin del proyecto 01-sep-2015 - 16-dic-2015

Progreso 0%
Tarea 17
Recursos 0

Tarea

Nombre	Fecha de inicio	Duración
Analisys	1/09/15	16
SRS_construction	1/09/15	7
Choice_of_tools	10/09/15	2
Training_tools	14/09/15	7
Desing	23/09/15	2
Database_design	24/09/15	1
Class_Diagram	23/09/15	2
Implementation	25/09/15	47
Database	25/09/15	1
Client_implementation	16/10/15	13
Server_implementation	28/09/15	13
Online_implementation	4/11/15	13
Views	24/11/15	7
Test	28/09/15	53
Client_test	16/10/15	10
Server_test	28/09/15	10
Integration_test	3/12/15	7

3

Diagrama de Gantt

GANTT		2015	2015				2016		
Nombre	Fecha de	Septiembre Duración	octubre	noviembre	diciembre	enero	febrero	marzo	
• Analisys	1/09/15	16	41						
SRS_construction	1/09/15	7							
Choice_of_tools	10/09/15	2							
Training_tools	14/09/15	7							
Desing	23/09/15	2	X						
Database_design	24/09/15	1	0						
Class_Diagram	23/09/15	2							
• Implementation	25/09/15	47	,		_				
Database	25/09/15	1	D						
Client_implementation	16/10/15	13			1				
Server_implementation	28/09/15	13							
Online_implementation	4/11/15	13							
Views	24/11/15	7			1				
• Test	28/09/15	53	 						
Client_test	16/10/15	10	<u>+</u>						
Server_test	28/09/15	10	<u> </u>						
Integration_test	3/12/15	7			<u> </u>				

Diagrama de recursos



4